Rpt-ID: RCPESPRJ Georgia Date: (7/15/2014

User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14464-13-000-0 Estimate Number: 0011 Pay Period: 07/01/2014
to 07/01/2014

Contract Location: Time Allowed: 1033 Days
0.566 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 485 Days
Percent Time: 46.95
District: 1 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 01/18/2013
P. O. BOX 306 Date Awarded: 02/01/2013
Date Contract Executed: 02/26/2013
Date Notice to Proceed: 03/04/2013
SNELLVILLE GA 30078-0306 Date Work Began: 10/24/2013
Phone: (770)985-0600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $8,835,095.37 Counties:
Original Contract Amount $8,733,700.00 Hall
Funds Available $4,291,058.58
Percent Complete 39.20%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142291- $8,835,095.37 $8,733,700.00 $4,291,058.58 51.43% $479,353.72

Chief Engineer
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07/01/2014
to 07/01/2014

Project Number:

Federal State Project Number:

142291-

SR 284 - BRIDGE REPLACEMENT

BRST0-2424-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,770,888.56

Prev to Date
$2,770,888.56

$692,722.13 $692,722.13
$3,463,610.69 $3,463,610.69
$1,080,426.10 $601,072.38
$4,544,036.79 $4,064,683.07
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,544,036.79 $4,064,683.07

Total Payable:

This Estimate

$0.00
$0.00
$0.00
$479,353.72
$479,353.72
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$479,353.72



Rpt-ID: RCPESPRJ Georgia

Date: 07/15/2014

User: krender Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14464-13-000-0 Estimate Number: 0011 Pay Period: 07/01/2014
to 07/01/2014
Project Number 142291-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 PEDESTRIAN CULVERT
0012 511-1000 BAR REINF STEEL LB 15,296.000 15,548.000
0.820 .000
15,548.000 $.00 $12,749.36
0013 500-3101 CLASS A CONCRETE CcY 140.000 156.000
425.000 .000
156.000 $.00 $66,300.00
0014 207-0203 FOUND BKFILL MATL, TP Il CcY 50.000 51.500
45.750 .000
51.500 $.00 $2,356.13
Category Amount: $0.00 $81,405.49
Category Number: (0020 BRIDGE NO. 1
0143 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 4,726.000 .000
204.000 .000
.000 $.00 $0.00
1
0424 524-0010 DRILLED CAISSON - LF 378.000 381.340
1780.000 .000
381.340 $.00 $678,785.20
78 IN
0425 524-0010 DRILLED CAISSON - LF 756.000 781.390
1590.000 .000
781.390 $.00 $1,242,410.10
66 IN
Category Amount: $0.00 $1,921,195.30
Category Number: (0030 DRAINAGE
0450 550-1302 STORM DRAIN PIPE, 30 IN, H 15-20 LF 171.000 184.500
54.500 .000
184.500 $.00 $10,055.25
Category Amount: $0.00 $10,055.25
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User: krender Department of Transportation
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Contract ID: B14464-13-000-0 Estimate Number: 0011

Date: 07/15/2014
Page 4 of 4

Pay Period: 07/01/2014
to 07/01/2014

Project Number 142291-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0525 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 94.000 180.000
1.850 .000
180.000 $.00 $333.00
Category Amount: $0.00 $333.00
Category Number: (0010 ROADWAY
0584 670-0700 BUTTERFLY VALVE, 16 IN EA 14.000 .000
4190.000 .000
.000 $.00 $0.00
0589 670-1160 WATER MAIN, 16 IN LF 7,700.000 .000
83.750 .000
.000 $.00 $0.00
Category Amount: $0.00 $0.00
Project Total Amount: $0.00 $3,463,610.69



